
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 04/01/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0029

05/04/2016

Contract Location: Time Allowed:

 A BRIDGE AND APPROACHES ON SR 128 OVER THE FLINT RIVER.

 

Contractor:

ROBINSON PAVING COMPANY Date Let:

P. O. BOX 12266 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31917-2266 Date Work Began:

Phone: (706)563-7959 Date Time Stopped:

Date Accepted:

WESTFIELD INSURANCE COMPANY OF OHIO

09/20/2013

10/04/2013

11/13/2013

11/15/2013

01/06/2014

00/00/0000

00/00/0000

1111 Days

11/29/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 80.83

898 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,812,821.43

$6,384,498.49

$867,685.81

87.26%

Counties:

Crawford Taylor

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

333205-      $6,812,821.43 $6,384,498.49 $867,685.81 87.26% $25,763.29

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 04/01/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0029

05/04/2016

Project Number: 333205-      SR 128 - BRIDGE REPL

 

BRST0-0154-01(012)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,756,108.48 $4,735,497.85 $20,610.63

Non-Participating $1,189,027.14 $1,183,874.48 $5,152.66

Total Earnings $5,945,135.62 $5,919,372.33 $25,763.29

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $5,945,135.62 $5,919,372.33 $25,763.29

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,945,135.62 $5,919,372.33

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $25,763.29

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 04/01/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0029

05/04/2016

Project Number 333205-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0026 210-0250     UNDERCUT EXCAVATION CY  .000 750.000

 5.000 .000

                                                            

                                                            

750.000 $.00 $3,750.00

0040 318-3000     AGGR SURF CRS TN  1,100.000 1,327.730

 21.000 .000

 

 

1,327.730 $.00 $27,882.33

0045 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  680.000 1,173.960

 79.250 .000

 

 

1,173.960 $.00 $93,036.33

0057 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  2,229.000 1,909.000

MATL & H LIME 67.290 110.560

 

 

2,019.560 $7,439.58 $135,896.19

0060 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  2,191.000 1,787.040

L & H LIME 64.220 45.540

 

 

1,832.580 $2,924.58 $117,688.29

0065 413-1000     BITUM TACK COAT GL  1,832.000 3,010.000

 5.000 40.000

 

 

3,050.000 $200.00 $15,250.00

0070 433-1000     REINF CONC APPROACH SLAB SY  278.000 295.333

 155.000 .000

 

 

295.333 $.00 $45,776.62

0075 436-1000     ASPHALTIC CONCRETE CURB - LF  1,954.000 1,675.000

 9.580 177.000

5 IN

 

1,852.000 $1,695.66 $17,742.16

0090 634-1200     RIGHT OF WAY MARKERS EA  41.000 42.000

 200.000 .000

 

 

42.000 $.00 $8,400.00



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 04/01/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0029

05/04/2016

Project Number 333205-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0112 643-4000     WOVEN WIRE FENCE LF  2,170.000 2,719.000

 7.900 .000

 

 

2,719.000 $.00 $21,480.10

Category Amount: $12,259.82 $486,902.02

Category Number: 0020 DRAINAGE

0118 207-0203     FOUND BKFILL MATL, TP II CY  47.000 170.018

 55.000 .000

 

 

170.018 $.00 $9,350.99

0135 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  452.000 496.000

 36.520 144.000

 

 

640.000 $5,258.88 $23,372.80

0140 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  213.000 232.000

 52.530 .000

 

 

232.000 $.00 $12,186.96

0141 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  97.000 104.000

 65.360 .000

 

 

104.000 $.00 $6,797.44

0147 550-3518     SAFETY END SECTION 18 IN, STORM DRAIN, 6:1 SLOPEEA  2.000 4.000

 1142.130 .000

 

 

4.000 $.00 $4,568.52

0149 550-3524     SAFETY END SECTION 24 IN, STORM DRAIN, 6:1 SLOPEEA  2.000 4.000

 1802.000 .000

 

 

4.000 $.00 $7,208.00

0150 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  7.000 6.000

 636.350 1.000

 

 

7.000 $636.35 $4,454.45



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 04/01/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0029

05/04/2016

Project Number 333205-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0168 668-2100     DROP INLET, GP 1 EA  1.000 2.000

 3000.000 .000

 

 

2.000 $.00 $6,000.00

Category Amount: $5,895.23 $73,939.16

Category Number: 0030 TEMPORARY EROSION CONTROL

0175 163-0240     MULCH TN  139.000 179.886

 185.000 20.580

 

 

200.466 $3,807.30 $37,086.21

0205 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 1.500

 6500.000 .000

34+50

 

1.500 $.00 $9,750.00

0290 171-0030     TEMPORARY SILT FENCE, TYPE C LF  16,893.000 10,737.750

 4.000 37.500

 

 

10,775.250 $150.00 $43,101.00

0300 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  3,013.000 3,373.500

 1.000 .000

 

 

3,373.500 $.00 $3,373.50

Category Amount: $3,957.30 $93,310.71

Category Number: 0040 PERMANENT EROSION CONTROL

0325 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  287.000 312.889

 65.000 .000

 

 

312.889 $.00 $20,337.79

0329 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  98.000 255.556

 60.000 .000

 

 

255.556 $.00 $15,333.36

0330 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  161.000 960.611

 65.000 .000

 

 

960.611 $.00 $62,439.72



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 04/01/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14599-13-000-0

Estimate Summary By Project

Estimate Number: 0029

05/04/2016

Project Number 333205-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0335 603-7000     PLASTIC FILTER FABRIC SY  611.000 1,376.556

 4.000 46.667

 

 

1,423.223 $186.67 $5,692.89

0340 700-6910     PERMANENT GRASSING AC  12.000 6.987

 900.000 3.039

 

 

10.026 $2,735.10 $9,023.40

0350 700-8000     FERTILIZER MIXED GRADE TN  11.000 3.593

 525.000 1.300

 

 

4.893 $682.50 $2,568.83

Category Amount: $3,604.27 $115,395.99

Category Number: 0060 BRIDGE

0495 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  480.000 545.250

 78.000 .000

 

 

545.250 $.00 $42,529.50

0515 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  2,780.000 548.778

 1.000 46.667

 

 

595.445 $46.67 $595.45

Category Amount: $46.67 $43,124.95

Project Total Amount: $25,763.29 $5,945,135.62


